FY 2012 Permit Issuance Schedule

Permit # Major? Name Status Assigned|Current
Draft * PN Draft Final Engineer|Status
HI 0000027 Honolulu Generating Station Done 3/22/2012 PG/MT
HI 0021377 Hilo WWTP Done 1/31/2012 | 5/31/2012 SS
HI 0020753 Pacific Shipyards International, LLC Done 1/31/2012 | 5/31/2012 KP
HI 0021840 Hawaii Oceanic Technology Inc - Ahi Aquaculture Project (new) Done Done 3/30/2012 KP
HI 0000604 X Waiau Generating Station 1/27/2012 | 3/29/2012 PG/MT
HI 0020630 Waikiki Aquarium Done 2/15/2012 | 6/29/2012 SS
HI 0020117 X Sand Island Wastewater Treatment Plant 3/15/2012 | 5/15/2012 PG/KP
HI1 0000329 X Chevron Products Company Hawaii Refinery 2/13/2012 | 4/11/2012 PG/MT
HI 0110230 X Pearl Harbor Naval Shipyard & IMF Drydocks 1-4 3/12/2012 | 5/17/2012 PG/SS
SBRRB cancelled 1/17/12
PGP 1/31/2012 4/2/2012 6/1/2012 RM meeting.
HI 0110141 X Schofield Barracks WWTP * 4/30/2012 | 5/31/2012 | 7/31/2012 KP
HAR 11-55 Appendices Ato L 3/30/2012 | 6/29/2012 |10/21/2012 3 RM
GP for storm water discharges to Class 1(a) and AA waters 3/30/2012 | 6/29/2012 |10/21/20123%| RM
Need to review HDOT draft
permit comments. HDOT
RM
wants to meet before PN to
HI S000001 X DOT-HWYS MS4 Done 5/31/2012 | 8/31/2012 g0 over revisions.
HI 0000353 X Port Allen Generating Station 3/30/2012 | 5/31/2012 | 8/31/2012 MT
KP Need to wait for SIWWTP
HI 0020877 X Honouliuli WWTP 6/29/2012 | 8/31/2012 from PG.
MT Need to wait for Waiau Gen
HI 0000019 X Kahe Generating Station 5/30/2012 | 7/31/2012 | 9/28/2012 Sta from PG.
Notes:

! For PG Environmental permits, the Draft date refers to the date DOH-CWB will send the draft permit to the Permittee.

? For PG Environmental permits, the PN Draft date refers to the date DOH-CWB will send the public notice permit to the Permittee.

3 DOH-CWB will target the end of the fiscal year (9/30/12) for finalizing the General Permits.




